

App F IX 4

Previous References

Ind 49-41, 51, 52

1943-44

Municipal

File No

39-43

Serial Nos 63, 64

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

2

Part B for

March 1944


SUBJECT

Re . sanction to a revised estimate
for Rs 3,750/- for construction of 4 model
houses at the west of Kantaray wasparks & to
the say to an enhanced rate of 12 1/2%

The Chairman C I T Bd Mysore
Comptroller to Govt
President of the C I Mysore
Chief Engineer

L No 9630-3 dated 16.3.44

Sanctioned


16/4

Letter No A1 C 587/43-44 81-2-44 from the Chairman of Improvement Trust Board, Mysore forwarding for sanction a revised estimate for Rs 3,780/- for the construction of four model houses to the west of Kantaray Ins Park, & to the payment of an enhanced rate of $12\frac{1}{2}\%$ over the previous total ^{permanent} made.

* Since trans
I put up


1) The file sanctioning the original estimate for Rs 3360 is not readily available.

2) The extra amount at $12\frac{1}{2}\%$ proposed to be given to the Contractor comes to Rs 420.

3) The Chief Engineer may also be consulted in the matter of the grant of enhanced rates.

4) Sub for orders. The revised ^{UKS} estimates includes Rs 420 to be given to the Contractor.

5) A - will be done, if appd
Lawyer 16/2/44



10 No 239 Dated 18-2-44 CC 17-2-44

Forwarded with compliments to the Chief Engineer of Mysore, P. W. D. with reference to Para 3.5 supra

for signature
16/2/44
for Secy to Govt

Since the Contractor has completed the construction of houses satisfactorily, whilst the general cost of materials and labour was on the increase the enhanced rate of 12 1/2% over the tender may be paid, as a special case

Law Secy, ^{19/2/44} ~~19/2/44~~ ^{Ch Engr} ~~Ch Engr~~
W/C

Wro
24 2 44

Subd with a draft ⁵⁰ ~~letter~~ for appl. in accordance with the opinion of the Chief Engineer above

Law Secy / ^{25/2/44}

The C E considers it reasonable to allow 12 1/2% over the tendered rates

May be approved

Wro
28 2 44
for
Wro
23 6 6
Wro
3-3 44
J. M. M.

210383
24 2 44

Phd

847)

RECEIVED
FILES
APR 4
DEC 28 2 44
NO 5827

4936 ml 39-43 - 3

SL64 To the chairman,
C. S. T. Rd, Myson
The Port, of ml cl, Myson
The Chief Engineer
The Comptroller

no L 9630-3 D 16-3-44

Sanctions the revised estimate

B15/4
W

NoA1 C-587/43-44


Office of the Chairman
City Improvement Trust Board Mysore

Dated 1st February 1944

FROM

R RAMACHANDRA RAO BHOMBORE, Esq, B A ,
~~CHAIRMAN~~

City Improvement Trust Board
Mysore



To

Narayanaswamy Naidu, Esq, B A, B L,
Secretary to the Government of His Highness the
Maharaja of Mysore, Law Department, Bangalore

Sir,



With reference to Government Order No L 8563-65/Nk, 49-41-52 dated 18th March 1942 sanctioning an estimate for Rs 3,360/- for constructing four model houses to the west of Kantharaj Urs Park, I have the honour to state that the work was entrusted to Mr T P Kothandarama Pillay, Contractor who was the lowest tenderer and the work has since been completed with an outlay of Rs 3,336/- The Contractor complained that on account of the rise in prices of all building materials due to war conditions and due to the delay in the acquisition of the land, he was put to loss and prayed for the grant of enhanced rates for all the items of work done by him The subject was placed before the Board at the Meeting held on 2nd November 1943 and the Board after due consideration resolved that enhanced rates at 12½% may be paid to the Contractor A copy of the Resolution is herewith enclosed Since this involved excess over 5% of the original estimate, the estimate was revised making due provision for the extra amount payable to the Contractor and the revised estimate was also approved by the Board on 27th December 1943 The revised estimate for Rs 3,780/- together with a comparative statement and the copy of the Board's Resolution approving the revised estimate are herewith enclosed In this connection it may be stated that the cost of each house as per estimate works out to Rs 834/-, while the amount realised in auction was Rs 6,840/- on the whole or Rs 1,710/- per house, the high realisation being on account of the good quality of work done and the help rendered by this Contractor in securing proper persons to purchase them

P T O

2 I request that sanction of Government may kindly be obtained for the revised estimate and for the payment of enhanced rates of $12\frac{1}{2}\%$ over the previous total payment made

3 Favour of early order is solicited

I have the honour to be,
Sir,
Your most obedient servant,


Chairman
 

HRS



— — —

dated, 30th Decr. 1943

— — —

x

x

x

x

11 Co

nd

MYSORE CITY IMPROVEMENT TRUST BOARD.

**Proceedings of the Adjourned Ordinary Meeting of the
of Trustees for the Improvement of the City of Mysore, held at
Chairman's Office on Thursday the 2nd November 1943 at 4-30 P.M.**

Present

R. RAMACHANDRA RAO BHOMBORE, Esq., B A , (Chairman)

- 1 Siddiq-ul-mulk Sadeg Z Shah, Esq ,**
- 2 The Vice-President, City Municipal Council, Mysore,**
- 3 The Health Officer, -do-**
- 4 The Rev G W. Sawday, K-I-H ,**
- 5 M. S. Nanjappa, Esq.,**

Absent

- 6 The Director of Public Health in Mysore**
- 7. The Superintending Engineer, Mysore Circle, Mysore.**
- 8. Vacant**

x

x

x

x

- 133 Payment of enhanced rates for construction of model houses
near Kantharaja Urs Park, Lashkar Mohalla, Mysore**

An enhanced rate of 12½% is approved

x

x

x

x

**(Sd) R Ramachandra Rao Bhombore
Chairman**

' Copy "


Chairman


HRS

G R S App F VI—G 2]
SUBJECT

56

Diary No of letter replied to

General and Revenue Secretariat

()
the 191

Section ml
File No 39-43
Serial No 64

Proceedings of the Government of
His Highness the Maharaja of Mysore

Date of issue

16/3 "O" 1914

Signed by

Mr G.R.R.

Read—Go No R. 8563-65/ml

49-41-52 & 18 3-42

sanctioning an estimate
for Rs 3,360 for the construction
of four small

model houses to the
west of the Kantaray &
Park, Lashkar Mohalla.

Order thereon—

Mysore.

May this be—

- (i) printed?
- (ii) treated as a Standing Order?
- (iii) published in the Gazette
English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette
Kannada Part?

2 Letter No A1.e 587,
43-44 & 1-2-44 from the
Channarayana City Improve-
ment Trust Board, Mysore
forwarding for sanction
a revised estimate for Rs
3,780 as against the

original estimate for Rs 3,360,
for the work referred to in the approval of Govt to
go ahead alone & ^{requiring} the payment
of an enhanced rate of $12\frac{1}{2}$ per cent
over the previous total payments
made to the Contractor in this behalf
as resolved by the Board at their
meeting held on 27-12-1943, in the cases stated in
3 imp. note no 383 and in 2 imp. from the Chief Engineer
Order No L 2630-3 subject

The resolution of the City
Improvement Trust Board
thereon is sanctioned

for Secretary
WB Law Deptt
29/2

List of Enclosures

To The Chairman, C I T, Bd, Mysore (WB)
The Comptroller
President of the C I T. Mysr
a Chief Engineer

Copied by ls
4/3

Examined by

Page 1-9